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29 April 1955

50X1
MEMGRANDUM FOR: THE RECORD

SUBJECT: P-154, Optical Comparator

50X1

1. Time and Place of Meeting:
on April 27, 1955, from 0900 to 1130 S50X1

2. Attendance:

50X1

3. Purpose: To review progress of project
4. Discussion:

a. The subject project will not be completed before the
a ‘ expiration date of 5 June 1955, and an extension of 7 months or
g&s until 31 December 1955 is requested by | No 50X1
extension of funds is thought to be necessary.

b. The delay in completion has been caused by a fallure
on the part of | to select their final 50X1
design until jJust recently. As a result, the sub-contractors
on the project will require a period of three to five months

/ for fabrication of some of the special lenses and scales used
on the device.

\p 50X1
@ C. Lde takes great pride in this project
andtthe design presented for consideration appeared quite adequate. ?
It is apparent that , 18 quite anxious to
secure more work from . ‘
50X1
~ 'TSS/APD 50X1
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